Viviana Jashnani's Workspace

Search ⌘K

Space / library management system

Agents Automate Ask AI Share

Add Channel | List | Board | + View

Group: Status | Subtasks | Columns | Filter | Closed | Assignee | + Task

TO DO 7

| Name | Assignee | Due date | Priority |
|---|---|---|---|
| Requirement Gathering | | Thu | |
| Feasibility Study | | 3/14/26 | |
| SRS Document | | 3/17/26 | |
| Design Phase 3 | | | |
| Architecture Design | | 3/20/26 | |
| Database Design | | 3/23/26 | |
| UI/UX Design | | 3/26/26 | |
| Development Phase 6 | | | |
| User Module Development | | 3/31/26 | |
| Admin Module Development | | 4/4/26 | |
| Book Management Module | | | |
| Issue/Return Module | | | |

Home | Planner | AI | Teams | More | Invite | Upgrade

Viviana Jashnani's Workspace

Search ⌘K

Space / library management system

Agents Automate Ask AI Share

Add Channel | List | Board | + View

Group: Status | Subtasks | Columns | Filter | Closed | Assignee | + Task

TO DO 7

| Name | Assignee | Due date | Priority |
|---|---|---|---|
| Development Phase 6 | | | |
| Fine Calculation Module | | | |
| Search and Filter Functionality | | | |
| Testing Phase 4 | | | |
| Unit Testing | | | |
| Integration Testing | | | |
| System Testing | | | |
| Bug Fixing | | | |
| Deployment 2 | | | |
| Deployment | | | |
| User Training | | | |

+ Add Task

Home | Planner | AI | Teams | More | Invite | Upgrade


Viviana Jashnani's Workspace
Search ⌘K
Space / library management system
Agents
Automate
Ask AI
Share
Add Channel
List
Board
Gantt
Gantt
View
Today
Week
Auto fit
Export
Save view
Sort
Filter
Closed
Assignee
Task
Home
Planner
AI
Teams
More
Invite
Upgrade
Name
W11 Mar 15 - 21
W12 Mar 22 - 28
W13 Mar 29 - Apr 4
library management system
Requirement Gathering
Feasibility Study
SRS Document
Design Phase
Architecture Design
Database Design
UI/UX Design
Development Phase
User Module Develop
Admin Module Develo